


"A step-change in BSF delivery made possible by harnessing technology to continuously improve programme performance"

INTEGRATED PROGRAMME DELIVERY



adept management ltd



Public Private Solutions

THE PROBLEM


The central principle of the BSF procurement model is the threat of losing exclusivity over future workflow if value for money is not continuously achieved. Authorities are still to be won over that LEPs will fulfill their commitments to meeting the KPIs and Continuous Improvement targets stated in the bid. Likewise, there is a danger that Central Government will want to show that the contractual framework has teeth. If LEPs are to secure exclusivity and recover the substantial bid costs involved in BSF, it is essential that they have the processes to ensure multiple school delivery and are equipped to learn and improve as they develop new projects.

How do you ensure Major Contractors within and across multiple LEPs:

- Have standardized approaches and processes, that can be benchmarked and improvement measured, across all its projects and programmes?
- Make efficiencies by using the same standard specifications, layouts and dimensions?
- Capture innovations and disseminates lessons learnt?
- Save time and working capital by translating schools aspirations into affordable just-in-time design solutions?
- Have timely performance management reporting systems to embed continuous improvement?
- Have process control to ensure scalability to meet all delivery milestones?

The Reality

LEPs use disparate teams of contractors and designers who do not, and will not, interact in the manner required to meet the LEP's improvement targets, unless an independent and objective all-encompassing and 'real' Integrated Programme Delivery Framework is instigated.



THE SOLUTION - INTEGRATED PROGRAMME DELIVERY

Integrated Programme Delivery is a suite of specific services offered by Adept Management and Public Private Solutions. These services can be offered as part of a broader programme management approach or in isolation as part of a strategic consultancy service.

LEP Business Framework Development


A LEP is likely to be a new business entity with few if any co-ordinated business processes. The importance of a common language across programmes, to enable robust Corporate Governance as well as inform and educate all stakeholders, is essential in establishing a framework against which project performance can be measured.

Managing Design as a Programme


Unless design is managed effectively and as a programme, timeliness KPIs will be missed. The IPD processes embraces ADePT methods to ensure design processes are standardised, optimised and robustly controlled across all design team members across the programme of work. Regular progress reporting and root cause analysis provides a transparency to all levels of the project team and for design delivery to be benchmarked. This allied to objective performance measurement of all team members permits realistic improvements to be sought and achieved.

Stage 1 & Stage 2 Turnkey Development

Integrated Programme Delivery, through both Stage 1 & 2 of new project development process, harnesses the power of standard 3D and estimating packages in a facilitated inclusive manner to quickly generate co-ordinated costed design information at a level of detail appropriate to the stage of the project. This shortens project timescales, improves accuracy and ensures the stakeholders are engaged and understand the developing design. When used strategically across a programme, an asset bank of tried and tested, supply chain verified components and details can be built up, which allows cost and time savings to be generated on future waves.




THE BENEFITS OF INTEGRATED PROGRAMME DELIVERY



Integrated Programme Delivery offers a complete framework to ensure that efficiency is achieved throughout the exclusivity period by embedding continuous improvement into all project delivery management process:

- Through improved process control IPD makes sure that multiple business units are all presenting the same offer to every Authority.
- Repeatable Stakeholders' expectations are effectively managed by showing them concurrently the affordability implications of their design ambitions and changes.
- 3D technology aids understanding and saves development time by altering designs in front of clients.
- Linking each building element to the latest negotiated price provides for greater cost certainty at stage 1 approval.

Capturing lessons and embedding standard processes and performance management reporting leads to greater scalability and certainty over the delivery of multiple projects, and the ability to secure further portfolio management efficiencies.



"Adept Management allowed us to identify pinch-points where compromises had to be made on the budget and/or programme and consequently made the whole design and construction process much more transparent and less intuitive."

ABOUT US

Integrated Programme Delivery is a suite of services, designed and tailored specifically for the BSF market and is provided jointly by Adept Management and Public Private Solutions.

Adept Management

Adept Management is a programme management consultancy, who specialise in all aspects of design, development and engineering management. We are confident that our tools, methods and experience will provide greater predictability to your BSF projects and, in many cases, reductions in project cost and timescales. Our core expertise lies in the management of design and stage 1 and 2 of the new project development process which are often poorly managed and co-ordinated, inevitably having dramatic knock on effects to the delivery stages of the project. By using our tools, including our own ADePT Design software suite, or by engaging our consultancy team, the opportunities to reduce risk within this project phase will become apparent.

Public Private Solutions

Public Private Solutions is a strategic consultancy that specialises in translating the requirements of the public sector into market proposals that the private sector can deliver best value solutions to. We provide strategic support and direction to LEPs in order to maximise the value of their exclusivity.

CONTACT

adept management ltd


The Design Hub
Puma Way
Coventry
CV1 2TW

t: +44 (0)24 7623 6929

f: +44 (0)24 7623 6930

e: IPD@adeptmanagement.com





"The ADePT schedules got us there: we met and bettered every deadline, the job finished early."

OUR TRACK RECORD

The individual services outlined in the previous sections have been delivered, in combination with programme, design and bid management on the following BSF schemes.

Kent BSF

Thameside BSF

Birmingham BSF

Lewisham BSF

Sheffield BSF

Bradford BSF

Solihull BSF

In addition strategic process and design standardisation improvement initiatives have been undertaken with two major BSF bidders.

Details of current and recent projects & customers can be found on our website: www.adeptmanagement.com



Define



Streamline



Plan



Deliver

ADePT
design
builder

ADePT
design
manager